COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2015

ESTI MATE SUMVARY 17: 02: 59
CONTI D: C19029 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19029- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 193.0 DAYS TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
|- 70 SEI BERT- EAST PERCENT TIME:  86.55 ORI G TIME ALLON 10/31/201 FI XED COVPLETI ON DAT!
PRQJECT NO | MD705- 079
|- 70 SEI BERT- EAST
NAVE OF ROAD:
PRQIECT OOUNTI ES: KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PER CD ENDI NG 10/ 01/ 2015 DATE TI ME STARTED 03/ 23/2015
6374 S. RACINE O RCLE DATE LET 02/ 19/ 2015 DATE WORK' BEGAN
DATE AWARDED 03/ 10/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 17/ 2015 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 03/ 23/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 22,013, 091.95 PARTI Cl PATI NG $ 19,463, 496. 62 $ 5,341, 845. 58
AWARD PRQJECT AM: $ 19,827, 262. 51 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 88. 42% TOTAL EARNI NGS 19, 463, 496. 62 5,341, 845. 58
FUNDS AVAI LABLE: $  2,549,595.33 STOCKPI LED MATER ALS 0. 00 -423, 376. 01
GROSS EARNI NGS 19, 463, 496. 62 4,918, 469. 57
TOTAL CLAI MS: $ 0.00 RETAI NAGE -297,408.94 0.00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 19, 166, 087. 68 4,918, 469. 57
LI QU DATED DANAGES 0. 00 0.00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AVOUNT DUE 19, 166, 087. 68 4,918, 469. 57
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 4,918, 469. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19029

PCN: 19029-BI D

PRQJECT: 1 MD705- 079

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree

0010 202-00019

Renoval of Inlet

0015 202-00026

0020 202-00035

Renoval of Pipe

0025 202-00037

Renoval of End Section

0030 202-00090

*Renoval of Delineator

0035 202-00201

Renoval of Curb

0040 202-00210

*Renoval of Concrete Pavenent

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00810 *Renoval of G ound Sign

Renoval of Slope and Ditch Paving

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

5. 000
EACH
545. 75000
1. 000
EACH
460. 00000
12. 500
SY
91. 00000
62. 000
LF
68. 80000
7.000
EACH
356. 85000
328. 000
EACH
5. 25000
1, 119. 000
LF
19. 30000
67, 418. 000
SY
7.85000
102, 773. 000
SY
1. 40000
62, 253. 000
SF
0. 90000
70. 000
EACH

78. 75000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

5. 000
0. 000
5. 000

=

000
0. 000

[y

. 000

4.700
0. 000
4.700

62. 000
0. 000
62. 000

6. 000

=

000
7.000

328. 000
0. 000
328. 000

1, 119. 000
0. 000
1, 119. 000

67,217. 000
0. 000
67,217. 000

101, 497. 000
1, 276. 000
102, 773. 000

1, 917. 000
0. 000
1, 917. 000

54. 000
15. 000
69. 000

Page 2
ESTI MATE RUN 10/ 01/ 2015

17: 02: 59
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2,728.75
0. 00
460. 00
0. 00
427.70
0. 00
4, 265. 60
356. 85
2,497. 95
0. 00
1, 722. 00
0. 00
21, 596. 70
0. 00
527, 653. 45
1, 786. 40
143, 882. 20
0. 00
1, 725. 30
1,181.25
5,433.75



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 2.000 420. 00
210. 00000 2.000 420. 00
0065 202- 01030 *Renoval of Road C osure Gate 2.000 1. 000
EACH 0. 000 0. 00
525. 00000 1. 000 525. 00
0070 202-01130 *Renoval of Quardrail Type 3 6, 240. 000 5, 401. 000
LF 0. 000 0. 00
4. 00000 5, 401. 000 21, 604. 00
0075 202-01170 Renoval of Guardrail Type 7 260. 000 252. 000
LF 0. 000 0. 00
18. 15000 252. 000 4,573. 80
0080 202- 01300 *Renoval of End Anchorage 54. 000 54. 000
EACH 0. 000 0. 00
178. 25000 54. 000 9, 625. 50
0085 202- 05150 *Sandbl ast i ng 67, 300. 000 1, 068. 000
SF 0. 000 0. 00
0. 60000 1, 068. 000 640. 80
0090 203- 00060 Enbanknent Material (Conplete In Place) 71, 154. 000 0. 000
CY 0. 000 0. 00
8. 75000 0. 000 0. 00
0091 203-00060 Enb Matl (CP) 77,971. 000 52, 067. 000
CY 25, 904. 000 286, 498. 24
11. 06000 77,971. 000 862, 359. 26
0095 203-00100 Mick Excavation 26, 328. 000 25, 098. 000
cY 1, 230. 000 20, 356. 50
16. 55000 26, 328. 000 435, 728. 40
0100 203-01500 Bl adi ng 50. 000 16. 000
HOUR 0. 000 0. 00
180. 00000 16. 000 2,880. 00
0105 203-01590 Front End Loader (Rubber Tire) 50. 000 5. 000
HOUR 0. 000 0. 00

180. 00000 5. 000 900. 00



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19029-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 208-00002 *Erosion Log (12 Inch) 5, 000. 000 2,620. 000
LF 0. 000 0. 00
2.70000 2,620. 000 7,074.00
0115 208- 00035 *Aggregat e Bag 250. 000 85. 000
LF 20. 000 69. 00
3. 45000 105. 000 362. 25
0116 208-00045 Conc Washout Str 3. 000 3. 000
EACH 0. 000 0. 00
750. 00000 3. 000 2,250. 00
0120 208-00070 Vehi cl e Tracki ng Pad 5. 000 2.000
EACH 0. 000 0. 00
3, 395. 00000 2.000 6, 790. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 15. 000
HOUR 2.000 73.00
36. 50000 17. 000 620. 50
0130 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 360. 000 75. 000
HOUR 20. 000 2, 000. 00
100. 00000 95. 000 9, 500. 00
0140 208- 00206 Erosi on Control Supervisor 60. 000 33. 000
DAY 2.000 350. 00
175. 00000 35. 000 6, 125. 00
0145 210-00750 *Reset Light Standard 4. 000 2.500
EACH 1. 500 3,307.50
2, 205. 00000 4.000 8, 820. 00
0150 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0155 210-00827 *Reset Pull Box 4. 000 0. 000
EACH 4. 000 3, 780. 00
945. 00000 4.000 3, 780. 00



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 210-01000 *Reset Fence 150. 000 150. 000
LF 0. 000 0. 00
5. 25000 150. 000 787.50
0165 210-03100 Repl ace Concrete Pavenment 100. 000 0. 000
SY 0. 000 0. 00
98. 20000 0. 000 0. 00
0170 212-00006 *Seedi ng (Native) 112. 210 0. 000
ACRE 0. 000 0. 00
262. 50000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 112. 210 0. 000
ACRE 0. 000 0. 00
286. 65000 0. 000 0. 00
0180 213-00004  *Milching (VWeed Free Straw) 177.210 29. 960
ACRE 0. 000 0. 00
262. 50000 29. 960 7,864.50
0185 213-00061 *Mul ch Tacki fier 35, 442. 000 5, 992. 000
LB 0. 000 0. 00
1. 95000 5,992. 000 11, 684. 40
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 16, 811. 000 0. 000
d ass
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0195 216-00301 *Turf Reinforcenent Mat (d ass 1) 5, 205. 000 0. 000
SY 0. 000 0. 00
4. 20000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat ment 80. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0205 304- 06007 *Aggregat e Base Course (O ass 6) 24, 493. 000 18, 241. 000
cY 5, 379. 000 111, 883. 20
20. 80000 23, 620. 000 491, 296. 00
0205 MATERI AL ALLOMANCE ABC (d . 6) 0. 000
CY 0. 000 0. 00
9. 69570 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: 1 MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 25.100
TON 0. 000 0. 00
250. 00000 25. 100 6, 275. 00
0215 403- 34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 24, 675. 000 23, 100. 500
TON 0. 000 0. 00
93. 50000 23, 100. 500 2,159, 896. 75
0220 411- 10255 *Enul si fied Asphalt (Sl ow Setting) 12, 252. 000 9, 396. 000
GAL 0. 000 0. 00
3. 25000 9, 396. 000 30, 537. 00
0225 412-00800 *Concrete Pavenment (8 Inch) 265, 834. 000 162, 606. 000
Sy 103, 228.000 3, 256, 843. 40
31. 55000 265, 834. 000 8, 387, 062. 70
0225 MATERI AL ALLOMANCE Coar se Aggregat e 0. 000
Sy 0. 000 0. 00
4.08216 0. 000 0. 00
0225 MATERI AL ALLOMANCE 3/ 4" Recycl ed Concrete Aggregate 0. 000
Sy 0. 000 0. 00
0. 29900 0. 000 0. 00
0225 MATERI AL ALLOWANCE Fi ne Aggregate 0. 000
Sy 0. 000 0. 00
1. 57520 0. 000 0. 00
0225 MATERI AL ALLOMNCE Rei nforcing Steel - Dowels 0. 000
Sy 0. 000 0. 00
1.35790 0. 000 0. 00
0225 MATERI AL ALLOMANCE Coar se Aggregat e 37, 160. 340
NCU -37,160. 340 - 145, 939. 43
3.92729 0. 000 0. 00
0225 MATERI AL ALLOMNCE 3/ 4" Recycl ed Concrete Aggregate 26, 248. 495
NCU - 26, 248. 495 -7,848. 30
0. 29900 0. 000 0. 00
0225 MATERI AL ALLOWANCE Fi ne Aggregate 84, 035. 741
NCU -84,035. 741 -132,373.10
1. 57520 0. 000 0. 00



CONTI D: C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19029-BI D ESTI MATE RUN
PRQJECT: | MD705- 079 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 MATERI AL ALLOMNCE Dowel s 0. 000
NCU 0. 000 0. 00
1.35790 0. 000 0. 00
0225 MATERI AL ALLOWANCE Ti e Bars 39, 438. 056
NCU -39, 438. 056 - 20, 736. 53
0. 52580 0. 000 0. 00
0230 412-01200 *Concrete Pavenent (12 Inch) 67, 876. 000 36, 844. 000
5% 30, 162.000 1,233, 625. 80
40. 90000 67, 006. 000 2,740, 545. 40
0230 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
Sy 0. 000 0. 00
6.12324 0. 000 0. 00
0230 MATERI AL ALLOMANCE 3/ 4" Recycl ed Concrete Aggregate 0. 000
Sy 0. 000 0. 00
0. 44900 0. 000 0. 00
0230 MATERI AL ALLOWANCE Fi ne Aggregate 0. 000
Sy 0. 000 0. 00
2.36280 0. 000 0. 00
0230 MATERI AL ALLOMNCE Rei nforcing Steel - Baskets 0. 000
Sy 0. 000 0. 00
1.98040 0. 000 0. 00
0230 MATERI AL ALLOMNCE Rei nforcing Steel - Dowels 0. 000
Sy 0. 000 0. 00
1.35790 0. 000 0. 00
0230 MATERI AL ALLOMNCE Coar se Aggr egat e 9, 483. 639
NCU -9, 483. 639 - 55, 867.55
5. 89094 0. 000 0. 00
0230 MATERI AL ALLOMANCE 3/ 4" Recycl ed Concrete Aggregate 7, 458. 040
NCU -7,458. 040 - 3,348. 66
0. 44900 0. 000 0. 00
0230 MATERI AL ALLOWANCE Fi ne Aggregate 18, 135. 657
NCU - 18, 135. 657 -42,850. 93
2.36280 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19029-BI D ESTI MATE RUN
PRQJECT: 1 MD705- 079 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 MATERI AL ALLOMNCE Dowel s 4,296. 598
NCU -4, 296. 598 -5,834.35
1. 35790 0. 000 0. 00
0230 MATERI AL ALLOMNCE Ti e Bars 16, 312. 590
NCU -16, 312. 590 -8,577.16
0. 52580 0. 000 0. 00
0235 412-02000 Concrete Safety Edge 154, 452. 000 93, 032. 000
LF 61, 420. 000 110, 556. 00
1. 80000 154, 452. 000 278, 013. 60
0240 506-00209 Riprap (9 Inch) 1. 500 0. 000
CcY 0. 000 0. 00
245. 55000 0. 000 0. 00
0245 507- 00000 Concrete Slope and Ditch Paving 2.000 0. 000
CcY 0. 000 0. 00
750. 00000 0. 000 0. 00
0250 507-00100 Concrete Slope and Ditch Paving (Reinforced) 3.900 0. 000
CcY 0. 000 0. 00
750. 00000 0. 000 0. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 96. 000
LF 80. 000 3,912.00
48. 90000 176. 000 8, 606. 40
0260 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0. 00
110. 30000 8. 000 882. 40
0265 603-05018 18 Inch Reinforced Concrete End Section 2.000 1. 000
EACH 1. 000 1, 261. 25
1, 261. 25000 2.000 2,522.50
0270 603-05024 24 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
1, 343. 20000 3. 000 4, 029. 60
0275 603-30018 18 Inch Steel End Section 3. 000 2.000
EACH 1. 000 526. 35

526. 35000 3. 000 1, 579. 05



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 603-50018 18 Inch Plastic Pipe 60. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0285 604- 00305 Inlet Type C (5 Foot) 2.000 1. 000
EACH 1. 000 2,932.80
2,932.80000 2.000 5, 865. 60
0290 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 7, 000. 000 3, 413. 000
LF 0. 000 0. 00
24. 95000 3,413. 000 85, 154. 35
0295 606- 00705 Guardrail Type 7 (Special) 242.000 120. 000
LF 120. 000 11, 400. 00
95. 00000 240. 000 22, 800. 00
0299 606-01340 End Anchor Ty 3D End Anchor Ty 3D 10. 000 10. 000
EACH 0. 000 0. 00
1, 000. 00000 10. 000 10, 000. 00
0300 606-01370 *Transition Type 3G 22.000 7.000
EACH 0. 000 0. 00
1, 417. 50000 7.000 9,922.50
0301 606-01380 Transition Ty 3H Transition Ty 3H 5. 000 5. 000
EACH 0. 000 0. 00
1, 035. 00000 5. 000 5,175. 00
0305 606- 02003 *End Anchor age (Nonfl ar ed) 22.000 5. 000
EACH 0. 000 0. 00
2,021. 25000 5. 000 10, 106. 25
0310 606-02005 *End Anchor age (Fl ared) 19. 000 7.000
EACH 0. 000 0. 00
1, 575. 00000 7.000 11, 025. 00
0315 607-60620 *Road Cl osure Gate 2.000 0. 000
EACH 0. 000 0. 00
12, 180. 00000 0. 000 0. 00
0320 609-40011  Curb Type 4 (Section M 20. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 19029-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 612- 00036 *Del i neator (Flexible) (Square Base) 374. 000 232. 000
EACH 0. 000 0. 00
58. 80000 232.000 13, 641. 60
0330 612-00037 *Del i neator (Flexible) (Flat Munted) 154. 000 0. 000
EACH 0. 000 0. 00
38. 85000 0. 000 0. 00
0335 612-00038 *Del i neator (Flexible) (Canp Munted) 8. 000 0. 000
EACH 0. 000 0. 00
57. 75000 0. 000 0. 00
0336 612-00081 Delin (PM (Ty 1) 39. 000 39. 000
EACH 0. 000 0. 00
28. 60000 39. 000 1, 115. 40
0337 613-00200 21n Elec Cond 2 In El ec Cond 332. 000 0. 000
LF 332. 000 3, 403. 00
10. 25000 332. 000 3, 403. 00
0338 613- 00206 2 1n BElec Cond (Bored) 2 In Elec Cond (Bored) 0. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0339 613-07011 Pull Box (11"x18"x12") Pull Box (11"x18"x12") 0. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0340 613-50410 *Light Standard (Tenporary) 6. 000 5.700
EACH 0. 000 0. 00
11, 760. 00000 5. 700 67,032. 00
0345 614-00011 *Sign Panel (Oass I) 262. 000 40. 000
SF 0. 000 0. 00
21. 00000 40. 000 840. 00
0350 614-00012 *Sign Panel (Oass I1) 529. 000 70. 500
SF 56. 000 1, 528. 80
27.30000 126. 500 3, 453. 45
0355 614-00013 *Sign Panel (Oass 1) 335. 000 0. 000
SF 0. 000 0. 00
33. 60000 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0360 614-00615 *Steel Sign Post (W 6x15) 71. 000 0. 000
LF 0. 000 0. 00
76. 65000 0. 000 0.00
0365 614-00818 *Steel Sign Post (W 8x18) 39. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
0370 614-01512 *Steel Sign Support (2-1nch Round)(Post) 686. 000 70. 000
LF 0. 000 0. 00
12. 60000 70. 000 882. 00
0375 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 67. 000 7.000
EACH 0. 000 0. 00
262. 50000 7.000 1, 837.50
0380 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 480. 000 60. 000
LF 36. 000 1, 323. 00
36. 75000 96. 000 3, 528. 00
0385 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 40. 000 5. 000
EACH 3. 000 1,023.75
341. 25000 8. 000 2,730.00
0390 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 837. 50000 0. 000 0. 00
0395 614- 03003 *Concrete Footing (Type 3) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0400 615- 00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
483. 80000 0. 000 0. 00
0405 619-51290 18 Inch Plastic Pipe 17. 000 11. 000
LF 6. 000 583. 20
97. 20000 17. 000 1, 652. 40
0410 621-00450 *Det our Pavenent 7,311. 000 6, 580. 000
SY 0. 000 0. 00
58. 95000 6, 580. 000 387, 891. 00



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0415 622-00350 Trash Receptacl e 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0420 624-20300 Det our Drainage Pipe (O ass 0) 1, 054. 000 1, 054. 000
LF 0. 000 0. 00
47. 35000 1, 054. 000 49, 906. 90
0425 625- 00000 *Construction Surveying 1. 000 0. 386
LS 0. 229 24, 045. 00
105, 000. 00000 0. 615 64, 575. 00
0430 625-00001 *Construction Surveying (Hourly) 28. 000 22.000
HOUR 6. 000 780. 00
130. 00000 28. 000 3, 640. 00
0435 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
940, 000. 00000 1. 000 940, 000. 00
0440 626- 01000 *Public Information Services 1. 000 0.715
LS 0. 143 2, 860. 00
20, 000. 00000 0. 858 17, 160. 00
0445 627- 00005 *Epoxy Pavenent Mar ki ng 640. 000 0. 000
GAL 0. 000 0. 00
64. 05000 0. 000 0. 00
0450 627-00011 *Pavenent Marking Paint (Waterborne) 1, 386. 000 1, 386. 000
GAL 0. 000 0. 00
26. 25000 1, 386. 000 36, 382. 50
0455 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 13, 840. 000 0. 000
SF 0. 000 0. 00
10. 25000 0. 000 0. 00
0460 627-30410 *Pref ormed Ther nopl asti c Paverment Marking (Xwal k- St op 124. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 75000 0. 000 0. 00
0465 630- 00000 *Fl aggi ng 200. 000 76. 000
HOUR 0. 000 0. 00
36. 75000 76. 000 2,793.00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19029-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0470 630- 00007 *Traffic Control Inspection 160. 000 125. 000
DAY 28. 000 6, 615. 00
236. 25000 153. 000 36, 146. 25
0475 630-00012 *Traffic Control Managenent 80. 000 36. 000
DAY 0. 000 0. 00
708. 75000 36. 000 25, 515. 00
0476 630-80001 Fl ash Beacon (Port) 12. 000 6. 000
EACH 4.800 3,024. 00
630. 00000 10. 800 6, 804. 00
0480 630-80338 *Barricade (Type 3 MD) (Tenporary) 20. 000 10. 000
EACH 8. 000 2,520. 00
315. 00000 18. 000 5,670. 00
0485 630-80341  *Construction Traffic Sign (Panel Size A) 242.000 61. 000
EACH 48. 800 3,176. 88
65. 10000 109. 800 7,147.98
0490 630-80342  *Construction Traffic Sign (Panel Size B) 174. 000 87.000
EACH 69. 600 8, 038. 80
115. 50000 156. 600 18, 087. 30
0495 630-80343  *Construction Traffic Sign (Panel Size Q) 104. 000 52. 000
EACH 41. 600 4,804. 80
115. 50000 93. 600 10, 810. 80
0500 630-80344  *Construction Traffic Sign (Special) 400. 000 200. 000
SF 160. 000 2,352.00
14. 70000 360. 000 5,292. 00
0505 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 8, 400. 00
5, 250. 00000 3. 600 18, 900. 00
0510 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 1, 680. 00
1, 050. 00000 3. 600 3, 780. 00
0515 630-80360  *Drum Channel i zi ng Device 191. 000 95. 500
EACH 76. 400 3, 609. 90
47. 25000 171. 900 8,122. 28



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCON: 19029-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: 1 MD705- 079 ESTI MATE NO 0006 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0520 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 25. 000
EACH 20. 000 1, 575. 00
78. 75000 45. 000 3,543.75
0525 630-80370 Concrete Barrier (Tenporary) 1, 080. 000 540. 000
LF 432. 000 10, 087. 20
23. 35000 972. 000 22,696. 20
0530 630-80380 *Traffic Cone 762. 000 381. 000
EACH 304. 800 2,240. 28
7.35000 685. 800 5, 040. 63
0535 630-80391 *Channel i zi ng Devi ce (Fixed) 1, 190. 000 595. 000
EACH 476. 000 27, 489. 00
57. 75000 1, 071. 000 61, 850. 25
0540 630-85011 *| npact Attenuator (Tenporary) 1, 470. 000 345. 000
DAY 402. 000 16, 884. 00
42. 00000 747.000 31, 374. 00
0541 630-85041 Mobi | e Attenuat or 28. 000 28. 000
DAY 0. 000 0. 00
275. 00000 28. 000 7,700. 00
0545 700- 70002 F/ A ANTI Cl PATED CMD 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 40, 058. 640
FA 0. 000 0. 00
1. 00000 40, 058. 640 40, 058. 64



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19029-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0570 700-70019 F/ A Asphalt Cenent Cost Adjustnent 97, 395. 310 97, 395. 310
F A 0. 000 0. 00
1. 00000 97, 395. 310 97, 395. 31
0575 700-70021 F/ A On-The-Job Trai nee 7,680. 000 6, 333. 000
HOUR 0. 000 0. 00
1. 00000 6, 333. 000 6, 333. 00
0580 700-70025 F/A Quality Incentive Payment 100, 000. 000 62, 737. 100
F A 0. 000 0. 00
1. 00000 62, 737. 100 62, 737.10
0585 700-70035 F/ A H gh Speed Internet 2, 000. 000 471. 440
F A 0. 000 0. 00
1. 00000 471. 440 471. 44
0590 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $20,570,428.71$ 4,767,787.14 $18, 476, 543. 09
CAT NOO300 G 26-T
0595 202-00027 Renoval of Riprap 311. 000 311. 000
SY 0. 000 0. 00
22.05000 311. 000 6, 857.55
0600 202-00029 Renoval of Gabion 234.000 234. 000
CcY 0. 000 0. 00
29. 95000 234.000 7,008. 30
0605 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 320. 000 320. 000
SY 0. 000 0. 00
8. 15000 320. 000 2,608. 00
0610 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 798. 000 798. 000
SY 0. 000 0. 00
3. 90000 798. 000 3,112.20
0615 202-00425 *Renoval of Bridge Railing 132. 000 132. 000
LF 0. 000 0. 00
19. 10000 132. 000 2,521.20



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0006 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 26-T

0620 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 69. 000 39. 000
SY 0. 000 0. 00
153. 30000 39. 000 5,978.70
0625 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 69. 000 31. 200
SY 0. 000 0. 00
341. 00000 31. 200 10, 639. 20
0630 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 20000 0. 000 0. 00
0635 210-00425 *Reset Bridge Railing 132. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0640 210- 00530 *Rebui | d Portions of Present Structure 17. 000 17.000
SF 0. 000 0. 00
608. 30000 17. 000 10, 341. 10
0645 420- 00102 Ceotextile (Erosion Control) (COass 1) 2,312. 000 2,312. 000
SY 0. 000 0. 00
2.20000 2,312.000 5, 086. 40
0650 506-00212 Riprap (12 Inch) 1, 761. 000 1, 761. 000
CcY 0. 000 0. 00
99. 10000 1, 761. 000 174,515. 10
0655 512-00120 *Bearing Repair Corbel 2.000 2.000
EACH 0. 000 0. 00
3, 902. 10000 2.000 7,804. 20
0660 519-01000 *Epoxy Resin (Injection) 48. 000 48. 000
LF 0. 000 0. 00
182. 85000 48. 000 8, 776. 80
0665 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 798. 000 599. 000
SY 0. 000 0. 00
35. 00000 599. 000 20, 965. 00
0670 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 701. 000 701. 000
CF 0. 000 0. 00

95. 00000 701. 000 66, 595. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0006 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 26-T

0675 601- 03540 *Concrete O ass DI (Deck Topping) 5. 500 5. 500
Cy 0. 000 0. 00
1, 848. 40000 5. 500 10, 166. 20
0680 601- 06100 *Concrete (Patching) 0. 000 0. 000
Cy 0. 000 0. 00
28, 069. 45000 0. 000 0. 00
0685 601-51005 *@Gal vani ¢ Anodes 137. 000 137. 000
EACH 0. 000 0. 00
53. 85000 137. 000 7,377.45
0690 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.60000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 381, 406.20 $ 0.00% 350, 352. 40

CAT NOO0301 G 26-B

0695 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 307. 000 307. 000
SY 0. 000 0. 00
8. 15000 307. 000 2,502. 05
0700 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 765. 000 765. 000
SY 0. 000 0. 00
3. 90000 765. 000 2,983.50
0705 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 67. 000 32. 000
SY 11. 000 1, 686. 30
153. 30000 43. 000 6, 591. 90
0710 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 67. 000 20. 700
SY 33. 300 11, 355.30
341. 00000 54. 000 18, 414. 00
0715 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 20000 0. 000 0. 00
0720 210- 00530 *Rebui | d Portions of Present Structure 23.000 23. 000
SF 0. 000 0. 00

608. 30000 23. 000 13, 990. 90



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0006 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 G 26-B

0725 512-00120 *Bearing Repair Corbel 4. 000 0. 000
EACH 4.000 15, 608. 40
3, 902. 10000 4.000 15, 608. 40
0730 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 765. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0735 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 490. 000 0. 000
CF 0. 000 0. 00
95. 00000 0. 000 0. 00
0740 601- 03540 *Concrete O ass DI (Deck Topping) 9. 800 3. 300
cY 3. 000 5, 545. 20
1, 848. 40000 6. 300 11, 644. 92
0745 601-06100 *Concrete (Patching) 0. 200 0. 000
CcY 0. 000 0. 00
28, 069. 45000 0. 000 0. 00
0750 601-51005 *@al vani ¢ Anodes 120. 000 53. 000
EACH 67. 000 3, 607. 95
53. 85000 120. 000 6, 462. 00
0755 602- 00020 *Rei nforcing Steel (Epoxy Coated) 456. 000 96. 000
LB 0. 000 0. 00
2.60000 96. 000 249. 60

CAT 0301 CURRENT AMI  $ 172,903.76 $ 37,803.15% 78, 447. 27
CAT NO0302 G 26-U

0760 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 413. 000 413. 000
SY 0. 000 0. 00
8. 15000 413. 000 3, 365. 95
0765 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 194. 000 1, 194. 000
SY 0. 000 0. 00
3. 90000 1, 194. 000 4, 656. 60
0770 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 67. 200 67.200
SY 0. 000 0. 00

153. 30000 67. 200 10, 301.76



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0006 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 G 26-U

0775 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 152. 000 19. 200
SY 0. 000 0. 00
341. 00000 19. 200 6, 547. 20
0780 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 300 0. 300
SY 0. 000 0. 00
371. 20000 0. 300 111. 36
0785 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0790 202- 00504 *Renmoval of Expansion Device 110. 000 110. 000
LF 0. 000 0. 00
89. 75000 110. 000 9, 872.50
0795 206- 00000 Structure Excavation 82. 000 82. 000
CY 0. 000 0. 00
145. 75000 82. 000 11, 951. 50
0800 206- 00200 Structure Backfill (dass 2) 51. 000 10. 000
CY 0. 000 0. 00
145. 05000 10. 000 1, 450. 50
0805 210- 00530 *Rebui | d Portions of Present Structure 70. 000 70. 000
SF 0. 000 0. 00
608. 30000 70. 000 42,581. 00
0810 420- 00102 Geotextile (Erosion Control) (O ass 1) 244. 000 244.000
SY 0. 000 0. 00
2.20000 244.000 536. 80
0815 506- 00050 Sl ope Mattress 31. 000 31. 000
CY 0. 000 0. 00
175. 00000 31. 000 5,425. 00
0820 509- 00001 *Structural Steel (Galvanized) 1, 025. 000 1, 025. 000
LB 0. 000 0. 00
8. 60000 1, 025. 000 8, 815. 00
0825 512-00120 *Bearing Repair Corbel 7.000 7.000
EACH 0. 000 0. 00

3, 902. 10000 7.000 27,314.70



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 19029-BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 G 26-U
0830 519-01000 *Epoxy Resin (Injection) 36. 000 20. 000
LF 0. 000 0. 00
182. 85000 20. 000 3, 657. 00
0835 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 194. 000 683. 000
SY 0. 000 0. 00
35. 00000 683. 000 23, 905. 00
0840 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 795. 000 724. 000
CF 0. 000 0. 00
95. 00000 724.000 68, 780. 00
0845 601- 03040 *Concrete O ass D (Bridge) 0. 500 0. 500
CY 0. 000 0. 00
20, 671. 75000 0. 500 10, 335. 88
0850 601- 03540 *Concrete Class DT (Deck Topping) 20. 100 5.100
CY 0. 000 0. 00
1, 848. 40000 5.100 9, 426. 84
0855 601- 06100 *Concrete (Patching) 0. 200 0. 100
CY 0. 000 0. 00
28, 069. 45000 0. 100 2,806. 95
0860 601-51005 *@Gal vani ¢ Anodes 175. 000 91. 000
EACH 0. 000 0. 00
53. 85000 91. 000 4,900. 35
0865 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2. 60000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 375, 085.68 $ 0.00% 261, 241. 89
CAT NOO303 G 26-S
0870 202-00217 *Renove Concrete Pavenent (Planing) (Special) 253. 000 253. 000
SY 0. 000 0. 00
8. 15000 253. 000 2,061. 95
0875 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 987. 000 987. 000
SY 0. 000 0. 00
3.90000 987. 000 3, 849. 30



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0006 17: 02: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0303 G 26-S

0880 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 51. 300 23. 300
SY 28. 000 4,292. 40
153. 30000 51. 300 7,864. 29
0885 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 326. 000 46. 300
Sy 93. 200 31, 781. 20
341. 00000 139. 500 47, 569. 50
0890 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 9. 000 0. 000
SY 0. 000 0. 00
371. 20000 0. 000 0. 00
0895 210- 00530 *Rebui | d Portions of Present Structure 161. 000 161. 000
SF 0. 000 0. 00
608. 30000 161. 000 97, 936. 30
0900 512-00120 *Bearing Repair Corbel 12. 000 0. 000
EACH 12. 000 46, 825. 20
3,902. 10000 12. 000 46, 825. 20
0905 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 987. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0910 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 610. 000 0. 000
CF 0. 000 0. 00
95. 00000 0. 000 0. 00
0915 601- 03540 *Concrete Class DT (Deck Topping) 35. 900 4. 800
cY 9. 200 17, 005. 28
1, 848. 40000 14. 000 25, 877. 60
0920 601- 06100 *Concrete (Patching) 0. 280 0. 000
cY 0. 280 7,859. 45
28, 069. 45000 0. 280 7,859. 45
0925 601-51005 *Gal vani ¢ Anodes 391. 000 72.000
EACH 95. 000 5,115.75

53. 85000 167. 000 8,992. 95



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 22
PON: 19029- BI D ESTI MATE RUN 10/ 01/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0006 17:02: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 G 26-S
0930 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 714. 000 29. 000
LB 0. 000 0. 00
2. 60000 29. 000 75. 40
CAT 0303 CURRENT AMI  $ 465, 267.60 $ 112,879.28 % 248,911. 94
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0935 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
0940 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0945 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMI $ 48, 000. 00 $ 0.00% 48, 000. 00

PRQJIECT TOTAL CURRENT AMI $22,013,091.95$% 4,918, 469.57 $19, 463, 496. 59



